

Project manager

Project dates

Nov 13, 2019 - Dec 21, 2019

Completion

0%

Tasks

32

Resources

0


Tasks

Name	Begin date	End date
C100 FE Measurements	11/14/19	11/16/19
NL -> 4k	11/17/19	11/17/19
NL -> 2K	11/18/19	11/18/19
1L10 Girder Work	11/17/19	11/18/19
Energy Decision	11/19/19	11/19/19
INJ Setup	11/13/19	11/19/19
http://devweb.acc.jlab.org/CSUEApps/atlis/task/19863		
FC1 Setup	11/13/19	11/13/19
ILD Setup	11/14/19	11/16/19
Final INJ Download & Tune	11/19/19	11/19/19
5 pass Spin up	11/20/19	11/26/19
Cold Startup	11/20/19	11/21/19
http://opsweb.acc.jlab.org/CSUEApps/atlis/task/19852		
Beam to 1R	11/20/19	11/20/19
Thread Beam		
Hand Phase		
Tune Energy		
Phaser		
Beam to 2R	11/21/19	11/21/19
Thread through SL		
Hand Phase SL		
2E Match		
SL Phaser		
INJ / 1st pass Setup Tests	11/22/19	11/22/19
NL / SL Drift Box Supply Calibration	11/22/19	11/22/19
http://opsweb.acc.jlab.org/CSUEApps/atlis/task/18319		
Colinearity Checks	11/22/19	11/22/19
Position and timing colinearity for all 4 lasers.		
Check degree of colinearity through to 1R. Check 4 lasers vs. NL Gang phase. ATLI task needed?		
Bunch Compresssion using 0L04	11/22/19	11/22/19
Use Arc Bunch length measurment process to give max compression using 0L04 (minimum spot size in Arc 1 High dispersive region) at Max energy. Freeman to develop and ATLI task for this.		

Tasks

Name	Begin date	End date
Ray Ttrace to 1R <i>Tief / Yves</i>	11/22/19	11/22/19
6 - ORFP ARC by ARC	11/23/19	11/26/19
ARC4	11/23/19	11/23/19
ARC7	11/24/19	11/24/19
ARC9	11/25/19	11/25/19
5.5 ORFP Complete	11/26/19	11/26/19
Beam Setup to the Halls	11/27/19	11/29/19
Spin Dance	11/27/19	11/27/19
RF Stress Test	11/28/19	11/28/19
<i>Spin up 5 pass beam to Hall A. Optimize RF and Beam transport with 600 kW in the Machine. http://opsweb.acc.jlab.org/CSUEApps/atlis/task/19791</i>		
Extraction & Match the Halls	11/29/19	11/29/19
Physics Start	11/25/19	12/20/19
HA Physics	12/2/19	12/20/19
HB Physics	11/25/19	12/20/19
HC Physics	12/2/19	12/20/19
HD Physics	11/25/19	12/20/19

Gantt Chart



Resources Chart

		November 2019				December 2019			
Name		Week 45	Week 46	Week 47	Week 48	Week 49	Week 50	Week 51	Week 52
Default role		11/3/19	11/10/19	11/17/19	11/24/19	12/1/19	12/8/19	12/15/19	12/22/19