

Proposed schedule for 2018/19

- RG-A to continue until 11/25
- RG-K to run 7.5 GeV from 11/29 to 12/10/18 (11 days)
- RG-K to run 6.5 GeV from 12/13 to 12/19/18 (7 days)
- RG-B to run 10.6 GeV from 1/30 to 3/10/19 (40 days)
- Open from 3/11/19 to 4/07/19 (28 days)
available energies: 5-pass (10.6 GeV) or 3 pass (6.5 GeV) for the first 21 days.
- Possible scenario for RG-K is to get 7 days of the 28 days right after RG-B ended, and RG-A takes the other 21 days.