



**Independent Project “Lehman” Review of the  
12 GeV CEBAF Upgrade Project  
May 7 - 9, 2013**

**PLENARY AGENDA**

**Tuesday, May 7, 2013—CEBAF Center, Conference Room F113**

8:00 am	DOE Executive Session .....	D. Lehman
9:00 am	Welcome .....	H. Montgomery
9:10 am	Rebaseline Activities (since IPR November 2012).....	A. Lung
9:30 am	Project Rebaseline Plan.....	C. Rode
10:30 am	Break	
10:45 am	SC Magnets: Risk Analysis & Contingency .....	G. Young
11:45 pm	Working Lunch (Subcommittee Executive Sessions, as needed)	
1:00 pm	Breakout Sessions (see Breakout Agenda)	
5:00 pm	DOE Executive Session— <b>Room F113</b> .....	D. Lehman
6:00 pm	Adjourn	

**Wednesday, May 8, 2013**

8:00 am	Technical Breakout Sessions
12:00 pm	Lunch
1:00 pm	Subcommittee Executive Sessions (Subcommittee Meeting Rooms)
4:00 pm	DOE Executive Session— <b>Room F113</b>

**Thursday, May 9, 2013**

8:00 am	Subcommittee Executive Sessions (Subcommittee Meeting Rooms)
11:00 am	Closeout Presentation to JLab/12 GeV Management— <b>Conference Room F113</b>
12:00 pm	Adjourn

## **SUBCOMMITTEE EXECUTIVE SESSION MEETING ROOMS**

<b>DOE Executive Session</b>		<b>F113</b>
<b>SC-1 &amp; SC-2 &amp; SC-3:</b>	<b>Accelerator</b>	<b>F224/225</b>
<b>SC-4</b>	<b>Detector</b>	<b>L102</b>
<b>SC-4</b>	<b>Detector (Magnet Sub-group)</b>	<b>F326/327</b>
<b>SC-5</b>	<b>ES&amp;H</b>	<b>L207</b>
<b>SC-6</b>	<b>Cost &amp; Schedule</b>	<b>F324/325</b>
<b>SC-7</b>	<b>Project Management</b>	<b>F226</b>