



**DOE Independent Project Review of
the
12 GeV CEBAF Upgrade Project
May 7 - 9, 2013**

Tuesday Technical Breakout Sessions

SC-1 & SC-2 & SC-3 Accelerator: (WBS 1.3)

Meeting Room F224/225

1:00 – 2:00	Accelerator Rebaseline Overview (WBS 1.3)	L. Harwood
2:00 – 2:45	Cryogenics (WBS 1.3.3)	D. Arenius
2:45	Break	
3:00 – 4:00	Power Systems ETC (WBS 1.3.2)	W. Merz
4:00 – 5:00	CAM Interviews (as needed)	

SC-4 Detector (WBS 1.4 / 1.5)

Meeting Room L102

1:00 – 1:35	Physics Rebaseline Overview (WBS 1.4 / 1.5)	G. Young
1:35 – 2:20	Hall B Torus – Technical	D. Kashy
2:20 – 2:50	Hall B Solenoid – Technical	J. Hogan / R. Rajput-Ghoshal
2:50 – 3:00	Break	
3:00 – 3:30	Hall D Solenoid – Technical	J. Creel
3:30 – 4:00	Hall C HB/Q1 – Technical	S. Lassiter / E. Sun
4:00 – 4:40	Hall C D/Q2/Q3 – Technical	P. Brindza
4:40 – 5:00	Executive Session - Subcommittee	

SC-5 ES&H

Meeting Room L207

1:00 – 5:00	Tour (EEL, Tunnel, Halls)	P. Collins, R. May, B. Manzlak
-------------	---------------------------	--------------------------------

COMBINED: SC-6 Cost & Schedule; SC-7 Project Management

Meeting Room F324/325

1:00 – 2:00	TJNAF Support (procurement, contracts, etc.)	A. Lung / C. Rode
		L. McKnight / M. Laney
2:00 – 3:00	ETC Rebaseline (further details)	C. Rode / A. Lung
3:00	Break	
3:15 – 4:15	Risk – Contingency Analysis (non-magnet)	C. Rode / A. Lung
4:15 – 5:00	Previous Recommendations	C. Rode / A. Lung

Wednesday Technical Breakout Sessions

SC-1 & SC-2 & SC-3 Accelerator: (WBS 1.3)

Meeting Room F224/225

8:00 – 8:45	Cryomodule ETC (WBS 1.3.1)	J. Hogan
8:45 – 9:45	Beam Transport (WBS 1.3.4)	M. Bevins
9:45	Break	
10:00 – 11:00	I&C/Safety (WBS 1.3.6)	M. Spata
11:00 – 11:25	Extraction (WBS 1.3.5)	M. Spata
11:25 – 12:00	CD-4A Requirements: Commissioning	L. Harwood

SC-4 Detector: Halls (WBS 1.4/1.5)

Meeting Room L102

8:00 – 8:50	Hall D ETC	E. Chudakov
8:50 – 9:40	Hall C ETC	H. Fenker
9:40 – 10:30	Hall B ETC	L. Elouadrhiri
10:30	Break	
10:45 – 12:00	CAM Interviews (as needed)	

SC-5 ESH&Q

Meeting Room L207

8:00 – 8:20	Safety Overview	P. Collins
8:20 – 9:00	ARR/FSAD Status & Plans	M. Logue

COMBINED: SC-6 Cost & Schedule and SC-7 Project Management

Meeting Room F324/325

8:00 – 9:00	Homework presentation (as needed)	C. Rode / A. Lung
9:00 – 10:00	P6 Drill-down (as needed)	C. Rode / K. Krug /P. Kessler
10:00 – 11:00	Interviews (as needed)	APMs/CAMs
11:00 – 12:00	TBD by Chairpersons	

12:00 – 1:00 Lunch

Meeting Room F113

SC-1 & SC-2 & SC-3 Accelerator: (WBS 1.3)

Meeting Room F224/225

1:00 – 3:00	CAM Interviews (as needed)	
-------------	----------------------------	--

SC-4 Detector: Halls (WBS 1.4/1.5)

Meeting Room L102

1:00 – 3:00	CAM Interviews (as needed)	
-------------	----------------------------	--

1:00 – 4:00

Subcommittee Sessions:

Follow-up Discussions

4:00 – 6:00

DOE Executive Session

Meeting Room F113

SUBCOMMITTEE EXECUTIVE SESSION MEETING ROOMS

DOE Executive Session	F113
SC-1 & SC-2 & SC-3: Accelerator	F224/225
SC-4: Detector	L102
SC-4: Detector (Magnet Sub-group)	F326/327
SC-5: ES&H	L207
SC-6: Cost & Schedule	F324/325
SC-7: Project Management	F226