

## **EIC Detector R&D Report: 2nd Quarter FY 2011**

**Project Name: DIRC-based PID for the EIC Central Detector**

**PIs: T. Horn, C. Hyde, P. Nadel-Turonski\*, J. Schwiening**

**Date: 6/30/2011**

### **Past**

What was planned for this quarter?

A MoU between JLab and GSI has been prepared.

A search for the ODU postdoc has been initiated.

An addendum to the proposal providing an initial response to the Committee's comments and suggestions has been provided (see separate document).

What was achieved?

All goals were achieved.

What was not achieved, why not, and what will be done to correct?

N/A

### **Future**

What is planned for the next quarter and beyond? How, if at all, is this planning different from the original plan?

The plan for the next quarter is to proceed with the steps outlined in the addendum, and prepare for the November meeting. Following the recommendations of the committee, the focus for this year's work has been shifted away from prototype construction towards simulations and studies of sensor capabilities.

What are critical issues?

Transfer of FY11 funds from BNL.

Additional information:

