

24/10	1	Mechanical	Remove and store stiffening tool	Delayed	Delayed due to N2 system check preparations
	2	Mechanical	Drilling holes in the cable raceways	DSG	In progress; one cable raceway finished
	3	Mechanical	Installation of the cable raceways and sealing	Delayed	Delayed due to mirror tests and load test preparations
	4	Mechanical	Installation of the exit panel	?	Delayed due to mirror tests and load test preparations
	5	Mechanical	Rotation of the RICH to vertical	DSG	Delayed due to mirror tests and load test preparations
	6	Mechanical	Installation of the frontal panel (no aerogel)	?	Delayed due to mirror tests and load test preparations
	7	Mechanical	De-installation of the frontal panels	Delayed	Delayed due to delay in start of N2 system check.
	8	Mechanical	Rotation of the RICH to horizontal	Delayed	Delayed due to delay in start of N2 system check.
	9	Mechanical	De-installation of the stiffening tool	Delayed	Delayed due to delay in start of N2 system check.
	10	Mechanical	De-installation of the exit panel	Delayed	Delayed due to delay in start of N2 system check.
	11	Mechanical	Test of the tools for the strong-back	Delayed	Delayed due to N2 system check preparations
	12	Mechanical	Test of the tools for the trolley	Delayed	Delayed due to N2 system check preparations
	13	N2	Installation of the N2 system, including sensors	Delayed	Delayed due to mirror tests and load test preparations
	14	N2	Start filling the RICH with N2	Delayed	Delayed due to mirror tests and load test preparations
	15	N2	Leakage check on the RICH	Delayed	Delayed due to mirror tests and load test preparations
	16	N2	N2 system check	Delayed	Delayed due to mirror tests and load test preparations
	17	Mirror	Mirror shipping forms	DSG/S&R	In progress; forms signed, waiting for quotes from shippers
	18	Mirror	Darken Cleanroom	Marco Mirazita	In progress
	19	Mirror	Tests of mirrors 3	INFN/DSG	In progress; decreasing light in cleanroom area
	20	Mirror	Replacement of the spherical mirror lower mount	Delayed	Delayed due to N2 system check preparations
	21	Mirror	Mirrors 1+2+4+5 coated and pick up at ECI	Delayed	Delayed due to late arrival of Mirrors 4 and 6 at Jlab.
	22	Electronics	Test of the electronics	INFN	
	23	Aerogel	Test of the dry area for the aerogel	INFN	In progress; first tests complete, results posted in Logbook
	24	Mirror	Tests of mirrors 6	INFN/DSG	