

List of Tasks to be Done and Personnel v2**Updated: 13-December-2023**

<u>Software</u>	<u>Action/Description</u>	<u>Responsible Personnel</u>	<u>Time line/Completion Date</u>
DAQ Software	Update DAQ	Alex	
Online Analysis	Update SBS Online for new GEMs and GEn-RP hodoscopes/Analyzers	Jiwan/David H. / Gary P.	
Offline Analysis/50k/100k	Replay analysis updates for updated/new detectors	Jiwan/David H. / Gary P.	
Slow Controls	Integrate new detectors into slow controls	Mark/Bill H.	
HV controls	Add new detectors into HV controls		
Alarm Handler	Update alarm handler for new HV supplies		
<u>Equipment</u>			
Cabling	80 PMTs - HV and signals (32 analyzers (1 PMT) and 24 Hodoscopes (2 PMTS)	Bill H.	
DAQ Electronics	FADCs and TDCs	Coordinate with Alex/David H.	
SBS inline GEMs		Holly/Nilanga	
SBS side GEMs		Holly/David H.	
GEn-RP Detectors		Bill H.	
Target		Meekins	
Moller		Donald	
BBCal		Kate	
Hcal		Jiwan	
Beam Line		Bill H.	
SBS/BB Magents	Settings: Angles, location, Power supplies	Bogdan/Ellen	
<u>Other Items</u>			
RSAD	Update radiation budget -- pavel@jlab.org	David H.	
Safety documents	COO, ESAD, ERG, SAF110 -- Contact Mark Jones	David H.	
Run Plan development		Bogdan / David H	
Shift Schedule and Policy	20 days, 120 shift persons + RCs	Michael Kohl	

Personnel Able to Provide**Assistance**

Saru Dhital
Andrew Cheyne
Will Tireman