

Draft of Preliminary Spring 2014 Run Plan

	Mon Mar 24	Tue Mar 25	Wed Mar 26	Thu Mar 27	Fri Mar 28	Sat Mar 29	Sun Mar 30
Shift							
Owl	Beam tuning	HRS check-out	HRS check-out	HRS optics	HRS calib yields	HRS cross section – DIS	HRS cross section – DIS
Day	CW beam to hall	•Cryo-target cooldown •Operator training	Moller commission	Moller commission	High current studies w/ target, HRS, & BCM	Moller commission	Moller commission
Swing	Raster, BCM commission	•HRS check-out •Operator training	•Moller •HRS	•Moller •HRS	HRS cross section – DIS	•Moller •HRS	•Moller •HRS

	Mon Mar 31	Tue Apr 1	Wed Apr 2	Thu Apr 3	Fri Apr 4
Shift					
Owl	HRS cross section – DIS	Ramp to 6 GeV	Ramp to 6 GeV	Ramp to 6 GeV	Ramp to 6 GeV
Day	Ramp to 6 GeV	Ramp to 6 GeV	Ramp to 6 GeV	Ramp to 6 GeV	Ramp to 6 GeV
Swing	Ramp to 6 GeV	Ramp to 6 GeV	Ramp to 6 GeV	Ramp to 6 GeV	-----

Other tasks

- 1) Wire target
- 2) Arc harp scans
- 3) HRS surveys
- 4) Arc mapper