





ID	Task Name	Duration	Start	Finish	January 1		April 11		July 21		November 1		February	
					1/19	3/9	4/27	6/15	8/3	9/21	11/9	12/28	2/15	
124	2nd draft & review	25 days	Mon 9/29/14	Fri 10/31/14										
125	Final edits & ready posting	5 days	Mon 11/3/14	Fri 11/7/14										
126	Acquisition Strategy (M. Reichanadter/J. Galayda)	60 days	Mon 3/31/14	Fri 6/20/14										
127	1st draft & review	30 days	Mon 3/31/14	Fri 5/9/14										
128	2nd draft & review	25 days	Mon 5/12/14	Fri 6/13/14										
129	Final edits & ready posting	5 days	Mon 6/16/14	Fri 6/20/14										
130	PMP (M. Reichanadter/J. Galayda)	75 days	Mon 3/31/14	Fri 7/11/14										
131	1st draft & review	30 days	Mon 3/31/14	Fri 5/9/14										
132	2nd draft & review	30 days	Mon 5/12/14	Fri 6/20/14										
133	Final edits & ready posting	15 days	Mon 6/23/14	Fri 7/11/14										
134	Complete: PMP	0 days	Fri 7/11/14	Fri 7/11/14										
135	Review of Management Processes (M. Reichanadter)	95 days	Mon 3/31/14	Fri 8/8/14										
136	Definition & Preparation of Processes	60 days	Mon 3/31/14	Fri 6/20/14										
137	Internal review of Mgmt Processes	5 days	Mon 6/23/14	Fri 6/27/14										
138	Final preparation of Mgmt Processes	15 days	Mon 6/30/14	Fri 7/18/14										
139	External review of Mgmt Processes	15 days	Mon 7/21/14	Fri 8/8/14										
140	Review of Management Processess Complete	0 days	Fri 8/8/14	Fri 8/8/14										
141	QA Training for SMs and CAMs (D. Marsh/QA)	215 days	Mon 3/31/14	Fri 1/23/15										
142	Definition & Preparation of Project QA Training Program	90 days	Mon 3/31/14	Fri 8/1/14										
143	Training of SLAC Mgmt & System Managers (system check)	5 days	Mon 8/4/14	Fri 8/8/14										
144	Final Development of QA Training Program	30 days	Mon 8/11/14	Fri 9/19/14										
145	Training of SLAC SMs, CAMs, Lead Staff	30 days	Mon 9/22/14	Fri 10/31/14										
146	Training of PL STLs, CAMs, Lead Staff	60 days	Mon 11/3/14	Fri 1/23/15										
147	Review of Management Processess Complete	0 days	Fri 1/23/15	Fri 1/23/15										
148	EVMS Training for SMs and CAMs (J. Chaffin)	87 days	Thu 3/20/14	Fri 7/18/14										
149	Training of SLAC SMs, CAMs, Lead Staff	1 day	Thu 3/20/14	Thu 3/20/14										
150	Training of SLAC SMs, CAMs, Lead Staff	4 days	Thu 5/15/14	Tue 5/20/14										
151	Training of SLAC SMs, CAMs, Lead Staff	4 days	Tue 7/15/14	Fri 7/18/14										
152	Training of PL STLs, CAMs, Lead Staff	4 days	Tue 4/15/14	Fri 4/18/14										
153	Training of PL STLs, CAMs, Lead Staff	4 days	Mon 6/16/14	Thu 6/19/14										
154	Re-formulate FAC for LCLS-II (J. Galayda)	113 days	Mon 3/31/14	Wed 9/3/14										
155	Selection of FAC membership	30 days	Mon 3/31/14	Fri 5/9/14										
156	Confirmation of FAC membership & chair	15 days	Mon 5/12/14	Fri 5/30/14										
157	New FAC Required for status & cost Review	0 days	Thu 5/29/14	Thu 5/29/14										
158	New FAC Required for Final Design Review	0 days	Wed 9/3/14	Wed 9/3/14										