

Any Questions?

Two have come my way:

- When does the SAM end?
 - When RESTORE begins: 05-Feb. However...it can depend on other factors (ex. the type of task)
 - 24h lockup begins: 05-Jan. We return to maintenance days (as needed)
 - Certain tasks can be heavily restricted
 - System readiness checks (HCO): mid Nov → 04-Feb
 - INJ HCO begins in parallel with PSS Certification
 - CEBAF HCO begins shortly after PSS Certification
 - Machine open during the Day shifts, closed at night, weekends vary
 - Certain tasks can be restricted somewhat
- How to link ePAS to ATLis?
 - [Using ePAS with ATLis | Laravel](#)
 - Pro Tip: Will not work when request/permit is outside of “Planning” state
- How to “link” ATLis to ATLis?
 - Referred to as “Referencing”
 - Ex. [Degraded segment installation](#)

Updates?

- SAM Calendar is being populated
 - Submit ATLI entries now!
 - Use **SAM 25** for the “Project” entry
 - Ones needed right now:
 - Cryomodule swaps
 - RF zone upgrade
 - No “unintended scheduling” please
- On the subject of RF upgrade...**2L03** is the final answer.
- Pre-SAM (safety) meeting – **2-Sept (Tuesday)**
- Any progress on:
 - Needed plans
 - SRF – Plasma Processing most notably.
 - RF - yes for the upgrade but what does RF Recovery look like? Meeting needed
 - Beam restore – yes as a scope. Meeting needed
 - AES LOTO plan for SAM

Other Questions/Concerns?

- ...about the CM and LLRF upgrades from support groups?
 - Plan coming together from AES support groups (on the controls upgrade)
- ...about how 3-Sept will commence?
 - Initial vision
 - Beam off to halls (0700)
 - RadCon performing surveys (in halls, at least)
 - CHLs to 4K begins
 - DCP/RF/SSG LOTO begins*
 - CEBAF open for work
 - CIS has requested time in the INJ (FC1/1D) for part of the day.
 - Thoughts?
 - *Does the LOTO activity change from previous years?
- Anything else?