

Run schedule V.5, 8/09/2010

Date	experiment	activity	PAC days	scheduled days	rating	Total days	comment
9/27 – 10/02/10	PRIMEX II	commissioning	--	5		5	Establish HyCal operation
10/02- 11/10/10	PRIMEX II	production	20	40	A ⁻	45	
11/10-11/29/10		changeover	--	20		65	remove FP, HyCal
11/30-12/23/10	eg5-TPE	commissioning + production	12	24	A	89	
12/24-01/05/11	accelerator down	xmas + Hall A low energy run	--	--		--	
1/06-2/24/11	eg5-TPE	production	23	46	A	135	
02/25/11-3/25/11		change over	--	30		165	remove MT, install SC, IBC photons, re-install FP
03/26-3/28/11		establish tagger calibration	--	3		168	
03/29-5/05/11	g14-HD	HD commis. + production	19	38	A	206	est. IBC operation test w/ photons
5/05-5/12/11	HD-DVCS	e- Test run	--	8	A	214	e-run w/ raster, test de-polarization, T-dependence

Run schedule V.5, 8/09/2010

Date	experiment	activity	PAC days	scheduled days	rating	Total days	comment
5/02/ – 11/06/11		accelerator down	--	---		6 months	Install ICB w/ long/ & transv. coil