	
	Monday June 21
	Tuesday June 22
	Wednesday June 23

	owl
	PREx ends 0700

	cathode cool

PC studies
	more HC data

complete ORFP

take multiharp data at 1C05, 2C04 and 3C05


	day
	0700-1300 energy change, steer, ORFP?

0830 RadCon survey Hall A 

1300 begin cathode heat/reactivate

1300-1500 install new A1 corrector, wire, control system changes

1300 swap Pockels Cell (PC) or driver to reduce ringing

	0700-1000 complete cathode work

1000-1200 re-establish beam to inline dump

1200 - 1500 first data on helicity correlated (HC) beam properties
	Steer 5 pass beam to hall B tagger

	swing
	cathode heat/reactivate

begin Pockels Cell (PC) studies UVA
	1500-1700 rotate photocathode as HC data requires

1700 additional data on HC properties

	


Wien filter calibration part 2? 

Spin dance to hall B? 

APEX beam commissioning begins in hall A, second pass, Thursday swing 6/24 per Bogdan's schedule.  
