	
	Monday June 21
	Tuesday June 22
	Wednesday June 23

	owl
	PREx ends 0700
Turn off beam to hall B


	complete steering at 5.6 GeV
correct pathlength

ORFP 

take injector multiharp data
	float

	day
	0700 survey hall B for restricted access

0700 download magnets, lem at new energy (1100 MeV/pass).  A2/B5/C1
0700 survey SL for restricted access, leave in controlled
0730 begin JT valve flow test SL02

0800 beg. thermal equil. test hall B, 24h 
0800 RadCon survey Hall A 

0830-1500 swap Pockels Cell (PC) or driver to reduce ringing
Change helicity flip rate to 1 kHz
Other maintenance
RF recovery NL
	Additional work on laser table and beam characterization with Pockels cell.
Set Wien filter for Qweak poolarization maximum. 

Reverse target polarization in hall B

Other maintenance
RF recovery both linacs
	production beam to hall B

	swing
	1500-1800 complete JT test in SL02

1500 to perhaps 2200 - Pockels cell studies 

~2200 beam to FC2

~2200 start spinning up beam at 5.6 GeV
	~1700 end Pockels cell work.  Restore beam

~1730 multiharp data 2C04

~1800 Steer 5 pass beam to hall B tagger
beam quality checks hall B

revert helicity flip rate to 240 Hz if hall B DAQ can't accept 1 kHz
	


Spin dance to hall B for Qweak information? 

APEX beam commissioning begins in hall A, second pass, Thursday swing 6/24 per Bogdan's schedule.  

Tuesday June 29: SL21 JT valve test and hall B target polarization 

Tuesday July 6 owl: APEX ends

Tuesday July 6: SL14 JT test, hall B polarization, Exp. Staging Bldg 480V tie-in with East Arc down, Qweak target cooldown
