DSG Engineering Meeting Agenda

Date: May 21, 2024
Time: 2:00PM – 3:00PM

Attendees: 


Hall A - ECAL
Marc McMullen
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Subject: Re: DSG support in Hall A

Dear Patriza, Amrit,

1list here the work we have planned, and I think DSG could help support with the gas system (we will need all GEMs moved over to the current SBS distribution gas
system) and cabling with strain relief as well as decabling the current experiment.

Here's the general tasks:
Low voltage:
~Joe B will add cables, fuses, connection blocks for the 6 new GEMs

High voltage:
~this all exists and just needs to be mounted, relabeled and moved around (I will do this)
-DSG could help to manage testing and returns of a few of the CAEN units we have trouble with.

GEMs:

~De-cable BB and SBS (1 week/side—starting after Memorial Day)

-BigBite GEMs can be removed one at a time and slid into the assembly frame. Check for shorts, remove shorts, and repair any bad APVs. We have a team of experts who
can do this.

-5BS GEM inline stack needs to be craned from SBS platform early June.

“Tech support with crane needed to slide each layer out one at a time for repairs. Need two tables setup to hold the GEM being tested. Estimate 4-6 weeks for repairs and
reassembly. DSG could get involved here to expedite testing and setup of the GEMs on a table.

~Cabling and moving the BB crates to the SBS crate tower (2 weeks). DSG can help here greatly with manpower and strain relief of cables.

Gas system:
-All lines needs to be moved to SBS distribution system. DSG initially setup this system, and it would be great if they could do this for us.

Thanks,
Holly




