Hall A GEM Gas Distribution Meeting
Date: March 30, 2020
Time: 9:30– 10:15

Agenda:

1. BigBite full chain system test 

1.1. GEM group should increase the flow though the distribution system to test the output range of the sensor read out;
·  high flow test should be > 500 sccm
· standard flow test should be  > 300 sccm

2. Test of the exhaust flow readback system

2.1. Two channels of standard flow and two channels of High flow are ready to be connected and tested on the BigBite in the TEDF

3. Supplemental gas distribution system
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3.1. Fabrication drawings will be reviewed prior to procuring the chassis


4. Installation of the SBS modules in the EEL

4.1. The first two gas flow sensor chassis will be ready for installation by next week

5. Super BigBite assembly progress

5.1. GEM group should give an update on the progress in the EEL, and give a completion date for the clean room occupancy


