
dates
2/10 current Cir run ends
2/11 - 2/13 transfer D => H
2/13 - 2/24 prep beamline and IBC for electron run
2/25 - 3/2 e+HD tests
3/3 convert beamline back to photon running
3/4  - 3/5 load EMPTY cell
3/6  - 3/11 EMPTY run
3/12 -3/14 transfer out empty 21a; load 20b (SFP in PD-II: H => D)

Beam scheduling: Mar 15/12 - May 17/12  =  63 days
Ee  (passes) <Eg> C / L tgt P(D) P(H) days

3/15 - 3/19 2537  (3) 1.0 - 2.4 C 20b  +0.35 z  +0.30 z 5

3/20 AFP with 20b to flip H

3/20 - 3/24 2537  (3) 1.0 - 2.4 C 20b  +0.35 z  –0.30 z 5

3/25 tune up coherent brem 1/3

3/25 - 3/31 5542  (5) 2.3 L 20b  +0.35 z  –0.30 z 7

4/1   - 4/6 5542  (5) 2.1 L 20b  +0.35 z  –0.30 z 6

4/7   - 4/12 5542  (5) 1.9 L 20b  +0.35 z  –0.30 z 6

4/13 - 4/18 5542  (5) 1.7 L 20b  +0.35 z  –0.30 z 6

flip H in 20b and rotate H & D; compare to 19b and evaluate
4/19 - 4/21 transfer out 20b; load 19b (SFP in PD-II: H => D; load into IBC with fields reversed ) 3

4/22 - 4/28 5542  (5) 2.3 L 19b  –0.35 z  –0.30 z 7

4/29 - 5/4 5542  (5) 2.1 L 19b  –0.35 z  –0.30 z 6

5/5   - 5/10 5542  (5) 1.9 L 19b  –0.35 z  –0.30 z 6

5/11 - 5/16 5542  (5) 1.7 L 19b  –0.35 z  –0.30 z 6

TOTAL: 63


