Here are best guesses for upcoming work

Finish Isotope 1X shielding by 9/5

Remove concrete shield blocks 9/5/2019

Warm up LCLS-II CMs - 9/6/2019 (weekend)

Re-commission drive laser by 9/15/2019

Disconnect 2 LCLS-II CMs complete by 9/30/2019

Hold ERR readiness review before 9/30/2019 – need EH&S Chapter 3130 signed off!  (RSAD – Keith)
LOD – need update/signoff – we use old version

Remove both LCLS-II CMs 10/1/2019

Re-install concrete shield blocks week of 10/1

Run LERF CW to 1G dump (3 days?) week of 10/7 - dependent on Cryo turbine speed reduction experiments 

Run Isotope 1 kWatt irradiation week of 10/14 – setup + beam on target 4 shifts

[bookmark: _GoBack]Run 5 kWatt isotope before May 2020 shutdown – setup + beam on target 4 shifts

No answer on if any more LCLS-II CMs will be installed prior to HE upgrade (May 2021)






