WAG LERF Schedule*
Kevin Jordan Aug. 26, 2020
*straw-person, subject to many changes

[bookmark: _GoBack]Decision was made to test LCLS-II CM 11 in the test lab CMTF NOT in the LERF. This schedule has been updated to reflect those changes. 

Aug 16 – 22
· Cancel 1X power supply move – change to end of September
· Finish LCLS-II CM 20 cryo testing
Aug 23 – 29
· Additional CM 20 LLRF testing?
· Check cathode Qe – receisiate as needed
· Check drive laser; upgrade laser when? Parts order placed Aug. 2020
Aug 30 – Sep 5
· HCO for Isotope run, ion pumps checked, crate fan repair, corrector repair (ISOR&D)
· Check SRF cavity tune
· LCLS-II HE higher power SSAs (8) arrive & go to storage
· 8 SSAs in gallery + magnet rack + 1 set of cryo racks get disconnected
Sep 6 – 12
· Labor Day
· Remove (crane) SLAC equipment from gallery
· Re-Commission beam to 1G, then to 1X – What to use for tune beam dump at 1X?
Sep 13 – 19
· Expose Graphite & hBN blocks (already approved) to check survivability
· ~1kw for 20 min
· Get Beam Authorization for irradiation
· Expose 100 gram Ga; 1 kW for 30 hours
· Irradiate 100 milligrams of Ga71; 1 kw for 1 hour
· Check gamma spec to validate models
· Remove shield blocks from LERF vault
Sep 20 – 26
· CEBAF physics run ends, SAD starts
· CEBAF to 4 K 
· South linac to 4 K for 3 to 4 weeks
· Move 1X power supply to GTS
Sep 27 – Oct 3
· Pull U-Tubes from LCLS-II CM 20
· Remove CM 20 from LERF
Oct 4 – 10
· 
Oct 11 – 17
Oct 18 – 24
· CEBAF South Linac to 2 K
Oct 25 – 31
· 

Nov 1 – 7
· 
Nov 8 – 14
· 
Nov 15 – 21
· 
Nov 22 – 28
· Thanksgiving




