LLRF Weekly Report
Week of April 18, 2018
Issues:  None
Accomplishments this week:
JLAB 
· Resonance/Interlock Chassis:      
Ongoing: Chassis assembly is complete. Testing status???.   
We ordered up a sample board of the C1635 (Res/Int Power distribution board).  STATUs.
  
· Interlock Board/Chassis:
Work at this time is on hold until needed for 3.9 GHz.
 

· Common Power Supply/Chassis/Boards: 
Stickers for each of the fuse locations have been produced and mailed out. 

· LERF
[bookmark: _GoBack]LERF LLRF instrumentation cables: Ready for installation.   
HOM Heliax STATUS
Reference system and LO: STATUS
 
 
· CMTF
HOM: Putting together a similar automated HOM measurement for the CMTF. Sent it to Larry King for review.  
CMTF Resonance Automation

  
Upcoming Activities:
· LERF RF cable installation: This may take place before racks arrive.  

