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Oct. 9, 2019 kj

Complete review action items & get beam authorization to 1X

Run CW beam to 1G dump 40 µAmp
	HCO instrumentation
Drive laser repairs – run at 4 MHz
Tune all cavities – confirm FL02 tunes work

Finish Isotope cooling connections & instrumentation
	Write checkout procedures
	Connect 1X instrumentation to HR mirror can (extend cables)
	Tie critical interlocks into MPS
	Change names in EPICS – reusing IR HR mirror instrumentation

LCLS-II Items

Install CM 20 Mid December after isotope run
	Testing will continue this spring with a single module
Cooldown in January, commission in Jan/Feb
LLRF development Feb - April
Remove in May 2020

Remove second 8 SSAs - ~January remove (east end) solid state amps, pack & ship back to SLAC
	Also circulators & couplers
	Cryo racks for module # 1 ???
	
Testing will resume with LCLS-II HE in ~April 2021
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