WAG LERF Schedule*
Kevin Jordan Aug. 12, 2020
*straw-person, subject to many changes
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Aug 16 – 22
· Cancel 1X power supply move – change to end of September
· Finish LCLS-II CM 20 cryo testing
Aug 23 – 29
· Additional CM 20 LLRF testing?
· Check cathode Qe – receisiate as needed
· Check drive laser; upgrade laser when? Parts order placed Aug. 2020
Aug 30 – Sep 5
· HCO for Isotope run, ion pumps checked, crate fan repair, corrector repair (ISOR&D)
· Check SRF cavity tune
· LCLS-II HE higher power SSAs (8) arrive & go to storage
Sep 6 – 12
· Labor Day
· Re-Commission beam to 1G, then to 1X – What to use for tune beam dump at 1X?
Sep 13 – 19
· Expose Graphite & hBN blocks (already approved) to check survivability
· ~1kw for 20 min
· Get Beam Authorization for irradiation
· Expose 100 gram Ga; 1 kW for 30 hours
· Irradiate 100 milligrams of Ga71; 1 kw for 1 hour
· Check gamma spec to validate models
· Remove shield blocks from LERF vault
Sep 20 – 26
· CEBAF physics run ends, SAD starts
· CEBAF to 4 K 
· South linac to 4 K for 3 to 4 weeks
· Move 1X power supply to GTS
Sep 27 – Oct 3
· Pull U-Tubes from LCLS-II CM 20
· Remove CM 20 from LERF
Oct 4 – 10
· Move LCLS-II CM 11 & reinstall shield blocks
· Connect CM 11 cables & waveguide
Oct 11 – 17
· Cooldown CM 11 to 4.2 K
Oct 18 – 24
· CEBAF South Linac to 2 K
· Cooldown CM 11 to 2 K & refill
Oct 25 – 31
· CM 11 testing
Nov 1 – 7
· CM 11 testing
Nov 8 – 14
· CM 11 Testing
Nov 15 – 21
· Remove shield blocks, CM 11 & SSAs
· Ship SSAs back to SLAC
Nov 22 – 28
· Thanksgiving




