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[bookmark: _Purpose]Project Description

	Project Name:
	L2HE

	SRF Project Coordinator:
	Adam Grabowski

	Project Authorization for Release Date:
	21 April 2025

	Product Released:
	J1.3-27



Authorization for Release Information

The SRF Project Coordinator ensures following activities are performed and provides the name, date, and salient comments

	Verification
	Name
	Date
	Comments

	Ensure all relevant Work Control Documents related to the product are closed.
	Ashley Mitchell
	18 April 2025
	Reviewed

	Confirm data deliverables are complete.
	Ashley Mitchell
	21 April 2025
	Reviewed

	Customer confirmation – ready to receive.
	Tug Arkan
	11 April 2025
	JLab and SLAC agreed, on 11 April 2025, to ship CM to SLAC

	Property Transfer Form: JLab
	Adam Grabowski
	12 April 2025
	Complete

	Bill of Lading Form prepared 
	Mike Gelhaar
	11 April 2025
	Sent with driver

	SRF Shipping Form prepared
	Adam Grabowski
	11 April 2025
	JLab shipping authorization #196139, approved



Approvals

	Approved by:
	Name:
	Signature
	Date

	[bookmark: _GoBack]Project Coordinator
	Adam Grabowski
	In DocuShare

	Quality Engineer
	Ashley Mitchell
	In DocuShare

	SRF Department Head
	Tony Reilly
	In DocuShare
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