
Injector Activities, Thursday 4/19 (0700-1700) 

0700 (OPS)  Beam & Gun Off 

 (OPS)  Setup Controlled Access to Injector Segment 

 (Riad)  QE scan 

 (Joe)  Unplug Hall C IA and retract fiber array detector 

 (Eric)  Insert steel plate above detector 

 (Erica)  Check cable connection on annihilation detector 

0740 (OPS)  Beam Permit for INJ/NL w/ destination to be INJ/NL 

 (OPS)  Gun HV, Capture, 0L02 On; Keep zones 0L03, 0L04 Off 

0800 (PEPPo)   8 hours of beam studies begin  

 *** Note – At some point we pause for 30 min Kortze ItoV injector test w/ pulsed to FC1 *** 

 (PEPPo)  Setup BCM0L02 calibration for 1.5uA FS; learn FSD limits for 10nA and 1uA 

Name Duration Energy Current Target DAQ 
Mode 

MPD5D03 MPA5D05 

Compton –FADC  1.5 6.2 <100pA Out 1,2,3 Electron 0A 

Compton –PITA  1.0 6.2 <100pA Out 3 Electron 0A 

Compton –ASYM 1.0 6.2 <100pA Out 3 Electron +/- 60A 

SPEC – E1, COLLIM 0.5 6.2 VL Out n/a Electron 0 

SPEC – E1, TARGET 1.0 6.2 <1uA 0.1mm 1,2 Off 0 

SPEC – E2, COLLIM 0.5 4.5 VL Out n/a Electron 0 

SPEC – E2, TARGET 1.0 4.5 <1uA 0.1mm 1,2 Off 0 

SPEC – E3, COLLIM 0.5 3.0 VL Out n/a Electron 0 

SPEC – E3, TARGET 1.0 3.0 <1uA 0.1mm 1,2 Off 0 

 

1600 (Sue/Arne) PEPPo collimator software tests, reboots of iocin2, iocin3 

1700 (Yan)  Injector setup begins (spot move, spin flip, etc) 

   


