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Key Activities and Dates thru February
(subject to change)
RECO Kick-Off Meeting, Feb 19th @ 1530 in MCC
· February 16th  - February 17th 

· Inj/Beam Permit ~ 1030 – 2000
· NL lock-up 0700 for SRF commissioning.
· Call-Ins for show stoppers.

· Last two days for SL access. HCO W/O beam should be performed.
· February 18th  - February 19th
· Inj/Beam Permit 0800 – 2000
· NL remains locked-up for SRF commissioning.

· SL lock-up sometime during day shift on 18th.

· Call-Ins for show stoppers.

· BSY in PP
· RF and Magnet groups perform early HCO
· PSS certification 1600 – Halls/BSY
· February 20th  - February 21st (Weekend)
· NL and SL/Power Permit for SRF commissioning.
· RF Group On-Call for show stoppers
· February 22nd 
· RECO ‘Opening Day’
· Inj/Beam Permit. Basically remains locked-up from now on.
· All cryomodules FULL 

· NL/SL remain locked-up for SRF commissioning.

· BSY in PP
· RF and Magnet groups continue early HCO
· PSS certification 1600 – SL

· February 23rd 
· Float for SRF commissioning NL/SL might be locked-up. If not, both Linacs’ will be open for repairs.
· PSS certification 1600 – SL
· February 24th-February 26th 
· Full machine lock-up 1030.
· RF and Magnets ON for pre-PSS certification.
· PSS certification 1600 – NL/Inj and Functional Tests on the 26th.
· PSS Float on the 27th.
