[bookmark: _Hlk89443239]Weekly Reporting SNS PPU
WBS P.02.03 Cryomodule Integration (JLab Scope)
September 15, 2023

Issues:  None.
Accomplishments this week: 

Management:
· PPU activities are continuing with cryomodule assembly.
· Off-site work efforts continue in the procurement area on end cans.

Engineering & Design:
· Sustaining engineering activities are continuing in order to revise drawing packages based on feedback during the procurement phase with a focus on end can drawing packages.

Procurement:
· Supply End Cans (SECs):
	S/N
	Status
	Estimated Delivery Date

	01
	Installed on CM-03
	

	02
	Installed on CM-04
	

	03
	Installed on CM-01
	

	[bookmark: _Hlk105754562]04
	Installed on CM-05
	

	05
	Installed on CM-06
	

	06
	Delivered to JLab. Welded onto PPU-07.  The support block is machined, bridge tube bellows is largely skewed due to dimensional deviations on the SEC 06.
	

	07
	Installed on CM-02
	

	08
	SEC 08 was delivered to JLab on July 20 after investigations by ORNL. Receiving inspection work is complete.  Support block is machined and installed.
	





Return End Cans (RECs):
	S/N
	Status
	Estimated Delivery Date

	01
	Installed on CM-03
	

	02
	Installed on CM-01
	

	03
	Installed on CM-05
	

	04
	Installed on CM-02
	

	05
	Installed on CM-06
	

	06
	Installed on CM-04 
	

	07
	Delivered to JLab on 5/8. There is a NCR on two Cernox sensors having abnormal electrical resistances that would need to be evaluated during cryomodule cold test.  Discovered remnants in the JT valve after removing of the stem. Decide to proceed with testing to see if the JT would seal.
	

	08
	AI Inspection of REC08 is complete, REC08 passed its pressure check and received its signature from the AI. Primary Return, Primary Supply and Coupler circuits passed pressure leak check. Shield Circuit pressure sensitive leak is found to be on a weld, which is repaired. Although the preliminary leak check went ok, vendor is having difficulty to establish good vacuum background and repeat the pressure leak check on the shield circuit.
	Sep 21
(ship from vendor)



Production:
Cryomodule Status:
[bookmark: _GoBack]CM-08: SEC08 in position and aligned.  Welding on hold awaiting some valve parts.  REC08 is expect to be shipped from the vendor this week to JLab.
Project Management:
· Sent Cost Package to ORNL
· Completed EV Reports

Quality Assurance:
· [bookmark: _gjdgxs]Continue to monitor quality data for possible trends
· Reported on Open NCRs, Travelers and CAPAs at bi-weekly meeting

Project Photos: None
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