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Issues:  None.
Accomplishments this week: 

Management:
· PPU activities are continuing with cryomodule assembly.
· Presented slides for monthly Director’s Review on 9/26.

Engineering & Design:
· Sustaining engineering activities are continuing in order to revise drawing packages based on feedback during the procurement phase with a focus on end can drawing packages.

Procurement:
Closing out remaining major contracts.

Production:
CM-08 Status:
SEC08 in position and aligned.  Welded valve parts.  
REC08 was inspected.  Leak check and pressure test planned for next week.
Shipping date TBD based on upcoming inspection and leak test results.
Project Management:
Updated Month End Manpower charts
Created new Charge codes and B&R Codes
Collected Progress
Updated CAM Notebook

Quality Assurance:
· Continue to monitor quality data for possible trends
· Reported on Open NCRs, Travelers and CAPAs at bi-weekly meeting
· Data deliverables from CM-07 complete and sent to ORNL.
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