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Issues:  None.
Accomplishments this week: 

Management:
· PPU activities are continuing with cryomodule assembly.
· Preparing presentations for Director’s Review.

Engineering & Design:
· Sustaining engineering activities are continuing in order to revise drawing packages based on feedback during the procurement phase with a focus on end can drawing packages.  Work planned to be complete by the end of October.

Procurement:
Closing out remaining major contracts.

Production:
CM-08 Status:
· SEC08 piping welding completed.  
· REC08 was delivered to ORNL.
· Shipping date TBD based on REC inspection and repair at ORNL.
Project Management:
Submitted VARs for Signature
Sent out Progress Sheets
Updated Mid-month Manpower Charts

Quality Assurance:
· Continue to monitor quality data for possible trends
· Reported on Open NCRs, Travelers and CAPAs at bi-weekly meeting

Project Photos: None
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