

Paperwork Needed for RICH

Date: February 20, 2017

1. Structure assembly
 - 1.1. BList – Approved
2. Detector shell assembly
 - 2.1. Load test
 - 2.1.1. 1,250 kg load test required
 - 2.1.2. Load test to be performed by Bob Miller
 - 2.2. TOSP
 - 2.2.1. Signature required from Rusty Sprouse and Bobby Thomas
3. Assembly of mirrors and electronics
 - 3.1. Need new TOSP
 - 3.1.1. For this TOSP, need assembly procedure for mirrors and electronics
4. OSP to run RICH in EEL and Hall B
 - 4.1. Complete
 - 4.1.1. Marc McMullen is checking with Ed Folts to see if any additional paperwork is required.