

Subcontract P.O. #: 22-C1527  
STATUS: Open

| P.O. NO. | P.O. DATE                                                                                                                                                                     | FOB POINT   | BUYER            |             |              |         | VENDOR    | TERMS        |
|----------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|------------------|-------------|--------------|---------|-----------|--------------|
| 22-C1527 | 15-Sep-2022                                                                                                                                                                   | DESTINATION | HURATIAK, THOMAS |             |              |         | SYMPHO    | NET 30       |
| ITEM NUM | DESCRIPTION                                                                                                                                                                   |             | MATCH CODE       | ORDER DATE  | DUE DATE     | QTY     | UNIT COST | EXT. COST    |
| 1        | FIRST LOT OF 17 ISOLATORS - AT SHIPMENT AND PRESENTATION OF COMPLIANT LOW LEVEL RF TEST DATA                                                                                  |             | 3                | 15-Sep-2022 | 04-Mar-2023  | 0 LOT   | 0.0000    | \$148,750.00 |
|          | REQUISITION: 414568                                                                                                                                                           |             |                  |             |              |         |           |              |
|          | OBSRF.AESRFS.6043-040                                                                                                                                                         |             |                  |             | \$148,750.00 | 100.00% |           |              |
|          | DELIVER TO:                                                                                                                                                                   |             |                  |             |              |         |           |              |
|          | CURT HOVATER BLDG 55_2 RM                                                                                                                                                     |             |                  |             |              |         |           |              |
|          |                                                                                                                                                                               |             |                  |             |              |         |           |              |
| 2        | SECOND LOT OF 36 ISOLATORS - JLAB RECEIPT                                                                                                                                     |             | 3                | 15-Sep-2022 | 01-May-2023  | 0 LOT   | 0.0000    | \$315,000.00 |
|          | REQUISITION: 414568                                                                                                                                                           |             |                  |             |              |         |           |              |
|          | RSRRF.AESRFS.6043-040                                                                                                                                                         |             |                  |             | \$151,250.00 | 48.02%  |           |              |
|          | RSRRF.AESRFS.6943-040                                                                                                                                                         |             |                  |             | \$163,750.00 | 51.98%  |           |              |
|          | DELIVER TO:                                                                                                                                                                   |             |                  |             |              |         |           |              |
|          | CURT HOVATER BLDG 55_2 RM                                                                                                                                                     |             |                  |             |              |         |           |              |
|          |                                                                                                                                                                               |             |                  |             |              |         |           |              |
| 3        | MOD 001: PN:ISO-L-10 - 15 KILOWATT L BAND ISOLATOR WITH FLANGED LOAD. LOAD TO BE INCLUDED AND RATED AT 15 KILOWATT CW RF POWER. THIS IS MINOR MODIFIED VERSION OF REQ 414568Q |             | 3                | 04-May-2023 | 15-Sep-2024  | 0       | 0.0000    | \$18,300.00  |
|          | REQUISITION: 419153                                                                                                                                                           |             |                  |             |              |         |           |              |
|          | VSLICE.ACCASA.6043-040                                                                                                                                                        |             |                  |             | \$18,300.00  | 100.00% |           |              |
|          | DELIVER TO:                                                                                                                                                                   |             |                  |             |              |         |           |              |
|          | BLDG 18, JORDAN                                                                                                                                                               |             |                  |             |              |         |           |              |
|          |                                                                                                                                                                               |             |                  |             |              |         |           |              |
|          |                                                                                                                                                                               |             |                  |             |              |         | TOTAL     | \$482,050.00 |
| NOTES    | MOD 001: ADDED LINE 3, AN INCREASE OF \$18,300.00 FOR A REVISED PO TOTAL AMOUNT OF \$482,050.00. (PKB-5/5/23) 10/3/23 - Org Code adjusted due to Engineering Reorg            |             |                  |             |              |         |           |              |
|          | MOD 002: EXTENDED DUE DATE ON LINE 3 FROM 6/30/2023 TO 9/15/2024. (PKB-8/19/24)                                                                                               |             |                  |             |              |         |           |              |

| RECEIVINGS | DATE      | HANDLER | RECEIVED QTY | ITEM NUM |
|------------|-----------|---------|--------------|----------|
|            | 4/25/2023 | CADAMS  | 0            | 1        |
|            | 5/31/2023 | CADAMS  | 0            | 1        |
|            | 6/30/2023 | HUNDLEY | 0            | 1        |
|            | 8/17/2023 | HUNDLEY | 0            | 1        |
|            | 7/2/2024  | HUNDLEY | 0            | 1        |
|            | 8/5/2024  | HUNDLEY | 0            | 1        |
|            | 4/25/2023 | CADAMS  | 0            | 2        |
|            | 5/31/2023 | CADAMS  | 0            | 2        |
|            | 6/30/2023 | HUNDLEY | 0            | 2        |
|            | 8/17/2023 | HUNDLEY | 0            | 2        |
|            | 7/2/2024  | HUNDLEY | 0            | 2        |
|            | 8/5/2024  | HUNDLEY | 0            | 2        |
|            | 5/31/2023 | CADAMS  | 0            | 3        |
|            | 6/30/2023 | HUNDLEY | 0            | 3        |
|            | 8/17/2023 | HUNDLEY | 0            | 3        |
|            | 7/2/2024  | HUNDLEY | 0            | 3        |
|            | 8/5/2024  | HUNDLEY | 0            | 3        |
|            |           |         |              |          |