

Runplan

Parity Detector Development testbeam at Mainz
“North American” Run-plan and Shift-schedule (~8 shifts)

Shift1: Tuesday (24May2016): start at 12pm – 4pm

(shift crew:) Mainz person TBA **Priority 1:**
 Priority 2:
 Priority 3:

Shift2: Tuesday (24May2016): 4pm-12am

(shift crew:) Mainz person TBA **Priority 1:**
 Priority 2:
 Priority 3:

Shift3: Wed. (25May2016): 12am-8am

(shift crew:) Mainz person TBA **Priority 1:**
 Priority 2:
 Priority 3:

Shift4: Wed. (25May2016): 8am-4pm

(shift crew:) Mainz person TBA **Priority 1:**
 Priority 2:
 Priority 3:

Shift5: Wed. (25May2016): 4pm-12am

(shift crew:) Mainz person TBA **Priority 1:**
 Priority 2:
 Priority 3:

Shift6: Thr. (26May2016): 12am-8am

(shift crew:) Mainz person TBA **Priority 1:**
 Priority 2:
 Priority 3:

Shift7: Thr. (26May2016): 8am-4pm

(shift crew:) Mainz person TBA **Priority 1:**
 Priority 2:
 Priority 3:

Shift8: Thr. (26May2016): 4am-12pm

(shift crew:) Mainz person TBA **Priority 1:**
 Priority 2:
 Priority 3:

Shift9: Fri. (27May2016): 12am-7am

(shift crew:) Mainz person TBA **Priority 1:**
 Priority 2:
 Priority 3:

List of Studies

scintillation light gas studies
SBU MOLLER prototype tests
SAM Yields (diff LG materials)
PREX Tandem Study
PREX Longpass filter study

List of Shift Takers

Klaus Dehmelt
Paul Souder
Tyler Kutz
Sangwa Park
Michael Gericke
Dustin McNulty
KK
Who is missing?
various Jlabers (like Bob Michaels)