

RECO Checklist: 08-31-2011 09:58:09

SYSTEM	STATUS	OWNER	PHONE	PSS	COMMENTS
=====					
General	Not Ready				
CHL at 2K	Not Ready	Mat Wright	7722	None	
Burt File ready	Not Ready	Okay	6375	None	
Call in lists upd	Not Ready	Vasilauskis	6059	None	
List of cavities	On Hold	Cooper	5129	None	Likely need to phase everything
Walk-Thru Punch L	Not Ready	Michaud	7416	None	
Verify tunnel mag	Not Ready	N. Wilson	7265	None	
MO Stable and Rea	Not Ready	T. Plawski	6072	None	
SRF Commissioning	Not Ready	Drury/Coope	7493/51	Power	
FSD Gold Masks Up	Not Ready	Rich Wright	7208	None	

PEPPo	Not Ready				
Magnets	Not Ready	Wood/August	7081/71		
Trims	Not Ready	Broeker	5305	None	
5MeV Dipole	Not Ready	Wood	7081	None	
Bulk Supplies	Not Ready	Gelhaar	5016	None	
Diagnostics	Not Ready	Grames	7097		
BPMS	Not Ready	Francis	7528	Beam P	
Viewers/Camera	Not Ready	DelaCruz	7029	None	
Target Ladder	Not Ready	DelaCruz	7029	None	
Scrapers	Not Ready	DelaCruz	7029	None	
Apertures/Cup	Not Ready	Francis	7528	None	
Detector	Not Ready	Grames	7097		
Positron Annihila	Not Ready	Grames	7097	Beam P	
Fiber Array	Not Ready	Grames	7097	Beam P	
Polarimeter	Not Ready	Grames	7097	Beam P	
Vacuum/Valves	Not Ready	Grames	7097		
Vacuum	Not Ready	Gonzales	7198	None	
Valves	Not Ready	Lauze	7186	None	

12GeV Specific	Not Ready				
Software Code	Not Ready	Kjeldsen	7066		
RF Systems	Not Ready	Lahti	7272	None	
DC Systems	Not Ready	Higgins	7411	None	
Diagnostic System	Not Ready	Kjeldsen	7066	None	
RF Zone SL23	Not Ready	Cooper	5129		
LLRF	Not Ready	Hovater	7685	None	
HPRF	Not Ready	Kimber	5145	Power	

/tmp/tmp.YGBFC195oX

Wed Aug 31 09:58:09 2011

2

Cryomodule Hookup	Not Ready	Cooper	5129	None
RF Zone SL24	Not Ready	Cooper	5129	
LLRF	Not Ready	Hovater	7685	None
HPRF	Not Ready	Kimber	5145	Power
Cryomodule Hookup	Not Ready	Cooper	5129	None
RF Zone SL25	Not Ready	Cooper	5129	
LLRF	Not Ready	Hovater	7685	None
HPRF	Not Ready	Kimber	5145	Power
Cryomodule Hookup	Not Ready	Cooper	5129	None
SRF commissioning	Not Ready	Drury	7493	
C100-1	Not Ready	Drury	7493	Power
C100-2	Not Ready	Drury	7493	Power
R100	Not Ready	Drury	7493	Power
Vacuum Mechanical	Not Ready	Heckman	6251	
Linacs	Not Ready	Marble	6024	None
Arcs	Not Ready	Marble	6024	None
Vacuum Electrical	Not Ready	Gonzales	7198	
Linacs	Not Ready	Greenfield	7229	None
Arcs	Not Ready	Gonzales	7198	None

LCW System	Not Ready			
Facilities Manage	Not Ready	Celia Whitl	6299	
Installation	Not Ready	C. Whitlatc	6299	None
Pressure Test	Not Ready	C. Whitlatc	6299	None
System Circulatin	Not Ready	Carroll Jon	7672	None
Water quality	Not Ready	Carroll Jon	7672	None
Valves and Hoses	Not Ready	Neil Wilson	7265	
Magnets	Not Ready	Weihl	6114	None
Magnet Power Supp	Not Ready	Wood	7081	None
RF	Not Ready	Cooper	5129	None
Injector	Not Ready	Adderley	7200	None
Magnets	Not Ready	David Green	7138	
LCW Restoration P	Not Ready	Wilson	7265	None
Acid Flushing?	On Hold	Taylor	7287	None
IH sign off	On Hold	Bill Rainey	7898	None
Magnet Power Supp	Not Ready	Merz	5836	
LCW Restoration P	Not Ready	Wood	7081	None
Acid Flushing?	On Hold	Taylor	7287	None
IH sign off	On Hold	Bill Rainey	7898	None
RF	Not Ready	Cooper	5129	
LCW Restoration P	Not Ready	Mounts	5303	None
Acid Flushing?	On Hold	Taylor	7287	None
IH sign off	On Hold	Bill Rainey	7898	None

May not be required
Likely not required

May not be required
Likely not required

May not be required
Likely not required

/tmp/tmp.YGBFC195oX

Wed Aug 31 09:58:09 2011

3

Injector	Not Ready	Lauze	7186		
LCW Restoration P	Not Ready	Adderley	7200	None	
Acid Flushing?	On Hold	Taylor	7287	None	May not be required
IH sign off	On Hold	Bill Rainey	7898	None	Likely not required

Prerequisites for 6GeV	Not Ready				
Water Skids	Not Ready	Cooper	5129		
Chopper/Buncher	Not Ready	Mounts	5303	None	
Capture	Not Ready	Mounts	5303	None	
BSY	Not Ready	Neil Wilson	7265	None	Not required for RFops
MO & Distribution	Not Ready	Nelson	7185		
Drive Line Temper	Not Ready	Woodworth	6389	None	
MCC Equipment	Not Ready	Plawski	6072	None	
NL Equipment	Not Ready	Mounts	5303	None	
SL Equipment	Not Ready	Mounts	5303	None	
Driveline Balance	Not Ready	Wissmann	7319	None	

Prerequisites for GeV	Not Ready				
Magnet system ver	Not Ready	Wood	7081		
Verify Cable Torq	Minor Iss	Wood	7081	None	1-8 EARC remain
Verify Wiring	Minor Iss	Wood	7081	None	10-16 WARC remain
Hipot Dipole Magn	Not Ready	Wood	7081	None	
Verify Earth Leak	Not Ready	Wood	7081	None	
Verify Klixon Cir	Minor Iss	Wood	7081	None	10-16 WARC and 1-8 EARC remains
Verify Ground Fau	Not Ready	Wood	7081	None	
Verify Shunt Inte	Not Ready	Wood	7081	None	
Verify Polarity	Minor Iss	Wood	7081	None	9-16 WARC and 2-8EARC remains
Power Supplies	Not Ready	Wood	7081	Power	

Prerequisites for 6GeV	Not Ready				
System Verificati	Not Ready	Garza	7257		
W2/W4 Supermuxes	Not Ready	Francis	7528	None	
BPM Cabling in AR	Not Ready	Francis	7528	None	
W2/W4 Vacuum/Valv	Not Ready	Gonzales	7198	None	
M56 (moved to new	Not Ready	Musson	7441	None	
SL23-25 Vaccum sy	Not Ready	Greenfield	7229	None	
SL23-25 Cool Down	Not Ready	Stitts	7132	None	
SL23-25 Heater co	Not Ready	Garza	7257	None	
Hall Line Dump I/	Not Ready	Garza	7257	Beam P	

/tmp/tmp.YGBFCl95oX

Wed Aug 31 09:58:09 2011

4

Alarm Handler	Not Ready			
APERTURE	Ready	Kazimi	5624	None
BCM	Ready	Allison	5231	None
BEAMDUMP	Not Ready	Gonzales/Jo	7198/76	None
BLM	Ready	Adams	7240	None
BPMS	Not Ready	Francis/Col	7528/59	None
CRYO	Ready	Mat Wright	7722	None
DEMPow	Ready	Suhring/Cre	7670/59	None
GUN	Ready	Poelker	7357	None
IOCS	Not Ready	Cumbia	5839	None
LASER	Not Ready	Hansknecht	7096	None
MAGNETS	Not Ready	Wood	7081	None
MO	Ready	Musson	7441	None
RF	Not Ready	Cooper	5129	None
RFSEP	Not Ready	Wissmann	7319	None
SAFETY	Not Ready	Adams/Welch	7240/72	None
VACUUM	Not Ready	Heckman	6251	None

Software	Not Ready			
LLAPPS	Not Ready	Kjeldsen	7066	
ACC ioc's	Not Ready	Kjeldson	7066	None
CHL ioc's	Not Ready	Kjeldson	7066	None
Hall ioc's	Not Ready	Kjeldson	7066	None
HLAPPS	Not Ready	Joyce	5350	
CA Gateway	Not Ready	Brian Bevin	6232	None
CA Nameserver	Not Ready	William Lu	7476	None
WIOC	Not Ready	William Lu	7476	None
Current Lock Serv	Not Ready	Joyce	5350	None
Art++	Not Ready	Joyce	5350	None
EDM	Not Ready	Bevins	6232	None
CDEV Nameserver	Not Ready	Bevins	6232	None
CMLOG Server	Not Ready	Bevins	6232	None
PIOCS	Not Ready	William Lu	7476	None
Saver	Not Ready	William Lu	7476	None
HystArea	Not Ready	Joyce	5350	None
MyaViewer	Not Ready	Joyce	5350	None
Alarm Handler	Not Ready	Joyce	5350	None
Lock Database	Not Ready	Joyce	5350	None

Personnel Safety Syste	Not Ready			
Injector	Not Ready	Robertson	7285	Beam P
North Linac	Not Ready	Robertson	7285	Beam P

/tmp/tmp.YGBFCl95oX

Wed Aug 31 09:58:09 2011

5

South Linac	Not Ready	Robertson	7285	Beam P
BSY	Not Ready	Robertson	7285	Beam P
Halls	Not Ready	Robertson	7285	Beam P
Appropriate locks	Not Ready	Wood/Cooper	7081/51	None
Functional Tests	Not Ready	Robertson	7285	Beam P
Jumpers Removed	Not Ready	Robertson	7285	None
ODH	Not Ready	Robertson	7285	None

Beam to 500keV Dump	Not Ready				
Polarized Source	Not Ready	Grames	7097		
Valves in Remote	Not Ready	Hansknecht	7096	None	
Hut Temperature C	Not Ready	Hansknecht	7096	None	
Lasers	Not Ready	Hansknecht	7096	None	
Laser RF	Not Ready	Musson	7441	None	
Warm RF	Not Ready	Cooper	5129		
Amplifiers	Not Ready	Mounts	5303	None	
BunchLength	Not Ready	Hovater	7685	Beam P	
Phase Monitor Sys	On Hold	Plawski	6072	None	Back in ????????????????
Choppers	Not Ready	Wissmann	7319	None	
Buncher	Not Ready	Wissmann	7319	None	
Pre-Buncher	Not Ready	Wissmann	7319	None	
Capture	Not Ready	Cooper	5129	Power	
Water Skids	Not Ready	Mounts	5303	None	
Warm RF Optimized	Not Ready	Kazimi	5624	Beam P	
Diagnostics	Not Ready	Gonzales	7198		
Inj/NL 30Hz	Not Ready	Francis	7528	None	
Beam Sync	Not Ready	Francis	7528	None	
Viewers	Not Ready	DelaCruz	7029	None	
Valves	Not Ready	Gonzales	7198	None	
Vacuum	Not Ready	Gonzales	7198	None	
Harps	Not Ready	DelaCruz	7029	Beam P	
BPMs	Not Ready	Francis	7528	Beam P	
30Hz Sync	Not Ready	Cumbia	5839	None	
30Hz FFB	Not Ready	Francis	7528	None	
Apertures & FC's	Not Ready	Francis	7528	None	
I to V	Not Ready	Francis	7528	None	
Pico Ampmeters	Not Ready	Francis	7528	None	
Injector Temperat	Not Ready	Windham	7324	None	
Radiation Checkli	Not Ready	Hamlette	7219		
Injector Checklis	Not Ready	Dave Hamlet	7219	None	
Magnets	Not Ready	Wood	7081		
Trims	Not Ready	Broeker	5305	None	
Helicity	Not Ready	Grames	7097	None	

/tmp/tmp.YGBFC195oX	Wed Aug 31 09:58:09 2011	6
Earth's Correction	Not Ready	Broeker 5305 None
Machine Protectio	Not Ready	Lauze 7186
Injector Interloc	Not Ready	Adams 7240 None
BLM System	Not Ready	Rich Wright 7208 None
FSD Ready	Not Ready	Rich Wright 7208 None
Controls	Not Ready	Cumbia 5839
CAMAC	Not Ready	Stitts 7132 None
ioc's	Not Ready	Cumbia 5839 None
Network	Not Ready	Cumbia 5839 None
HLAPPS	Not Ready	Joyce 5350
MST	Not Ready	Keesee 7635 None
Injector Steering	Not Ready	Joyce 5350 None
MultiHarp	Not Ready	Joyce 5350 None
LLAPPS	Not Ready	Kjeldsen 7066
Injector ioc's	Not Ready	Kjeldsen 7066 None

Beam to 5MeV Dump	Not Ready	
Cryogenics	Not Ready	Mat Wright 7722
Stable 2K operati	Not Ready	Mat Wright 7722 None
Diagnostics	Not Ready	Gonzales 7198
Viewers	Not Ready	DelaCruz 7029 None
Valves	Not Ready	Gonzales 7198 None
Vacuum	Not Ready	Gonzales 7198 None
Harps	Not Ready	DelaCruz 7029 Beam P
BPMs	Not Ready	Francis 7528 Beam P
30Hz Sync	Not Ready	Cumbia 5839 None
30Hz FFB	Not Ready	Francis 7528 None
FC2	Not Ready	Francis 7528 None
Cold RF	Not Ready	Cooper 5129
IN02	Not Ready	Cooper 5129 Power
Magnets	Not Ready	Wood 7081
Trims	Not Ready	Broeker 5305 None
Machine Protectio	Not Ready	Wright 7208
BLM System	Not Ready	Rich Wright 7208 None
FSD Ready	Not Ready	Rich Wright 7208 None
Controls	Not Ready	Cumbia 5839
CAMAC	Not Ready	Stitts 7132 None
ioc's	Not Ready	Cumbia 5839 None
Network	Not Ready	Cumbia 5839 None
HLAPPS	Not Ready	Joyce 5350
Bunchlength	Not Ready	Joyce 5350 None

/tmp/tmp.YGBFCl95oX

Wed Aug 31 09:58:09 2011

7

Beam to In-line Dump	Not	Ready			
Cold RF	Not	Ready	Cooper	5129	
IN03	Not	Ready	Cooper	5129	Power
IN04	Not	Ready	Cooper	5129	Power
Diagnostics	Not	Ready	Gonzales	7198	
Viewers	Not	Ready	DelaCruz	7029	None
Valves	Not	Ready	Gonzales	7198	None
Vacuum	Not	Ready	Gonzales	7198	None
Harps	Not	Ready	DelaCruz	7029	Beam P
Injector BCM	Not	Ready	DelaCruz	7029	None
BPMs	Not	Ready	Francis	7528	Beam P
30Hz Sync	Not	Ready	Cumbia	5839	None
30Hz FFB	Not	Ready	Francis	7528	None
Radiation Checkli	Not	Ready			
North Linac Check	Not	Ready	Hamlette	7219	None
Magnets	Not	Ready	Wood	7081	
0L07 Spectrometer	Not	Ready	Wood	7081	None
Trims	Not	Ready	Broeker	5305	None
Dumps	Not	Ready	Gonzales	7198	
In-line	Not	Ready	Gonzales	7198	None
0L07 Spectrometer	Not	Ready	Gonzales	7198	None
Machine Protectio	Not	Ready	Adams	7240	
BLM System	Not	Ready	Rich Wright	7208	None
FSD Ready	Not	Ready	Rich Wright	7208	None
Controls	Not	Ready	Cumbia	5839	
CAMAC	Not	Ready	Stitts	7132	None
ioc's	Not	Ready	Cumbia	5839	None
Network	Not	Ready	Cumbia	5839	None
HLAPPS	Not	Ready	Joyce	5350	
BEM	Not	Ready	Slominski	6030	None
LEMi	Not	Ready	Slominski	6030	None
Orbit Locks	Not	Ready	Joyce	5350	None
Energy Locks	Not	Ready	Joyce	5350	None

Beam to BSY Dump (1pas	Not	Ready			
Warm RF	Not	Ready	Cooper	5129	
IOT RF Separators	Not	Ready	Wissmann	7319	None
Solid State Ampli	Not	Ready	Woodworth	6389	None
Cold RF & Tools	Not	Ready	Cooper	5129	
North Linac	Not	Ready	Cooper	5129	Power
South Linac	Not	Ready	Cooper	5129	Power
LEM	Not	Ready	Slominski	6030	Beam P
MOMOD	Not	Ready	Tiefenback	7430	Beam P

/tmp/tmp.YGBFCl95oX

Wed Aug 31 09:58:09 2011

8

Econimizer	Not Ready	Adams	7240	Power
AC Monitor	Not Ready	Merz/Creel	5836/59	None
Power Demand Moni	Not Ready	Adams	7240	None
Ptune	On Hold	Mounts/Coop	5303/51	None
Trim UP/Down	Not Ready	Mounts/Coop	5303/51	Power
Diagnostics	Not Ready	Gonzales	7198	
Viewers	Not Ready	DelaCruz	7029	None
Arc Valves	Not Ready	Gonzales	7198	None
Linac Valves - In	Not Ready	Heckman	6251	Power
Arc Vacuum	Not Ready	Gonzales	7198	None
Linac Vacuum-Incl	Not Ready	Greenfield	6275	None
Harps	Not Ready	DelaCruz	7029	Beam P
BPMS	Not Ready	Francis	7528	Beam P
SLMs	Not Ready	DelaCruz	7029	Beam P
BCMs	Not Ready	Allison	5231	None
Beam Scraping Mon	On Hold	Allison	5231	Beam P
Beam Loss Account	Not Ready	Allison	5231	None
30Hz FFB	Not Ready	Francis	7528	None
M5,6	Not Ready	Musson	7441	Beam P
Hall FFB	Not Ready	Francis	7528	Beam P
30Hz Sync	Not Ready	Cumbia	5839	None
Magnets	Not Ready	Wood	7081	
Trims	Not Ready	Broeker	5305	None
Box Supplies	Not Ready	Wood	7081	Power
Shunts	Not Ready	Wood	7081	Power
Shunt Status Chas	Not Ready	Broeker	5305	None
Shunt Adders	Not Ready	Broeker	5305	Power
FFB - Position	Not Ready	Francis	7528	Beam P
Temp. Monitoring	Not Ready	Wood	7081	None
Radiation Checkli	Not Ready	Hamlette	7219	
South Linac Check	Not Ready	Hamlette	7219	None
BSY Checklist	Not Ready	Hamlette	7219	None
Dumps	Not Ready	Gonzales	7198	
Tune-up dumps (In	Not Ready	Gonzales	7198	None
BSY	Not Ready	Gonzales	7198	None
Machine Protectio	Not Ready	Adams	7240	
BLM System	Not Ready	Rich Wright	7208	None
FSD Ready	Not Ready	Rich Wright	7208	None
Controls	Not Ready	Cumbia	5839	
CAMAC	Not Ready	Stitts	7132	None
ioc's	Not Ready	Cumbia	5839	None
Network	Not Ready	Cumbia	5839	None
LLAPPS	Not Ready	Kjeldsen	7066	
NORTH LINAC ioc's	Not Ready	Kjeldsen	7066	None

Hardware/Software Interface Issues

/tmp/tmp.YGBFCl95oX	Wed Aug 31 09:58:09 2011				9
SOUTH LINAC ioc's	Not	Ready	Kjeldsen	7066	None
EAST ARC ioc's	Not	Ready	Kjeldsen	7066	None
WEST ARC ioc's	Not	Ready	Kjeldsen	7066	None
BSY ioc's	Not	Ready	Kjeldsen	7066	None
BPM Communication	Not	Ready	Kjeldsen	7066	None
HLAPPS	Not	Ready	Joyce	5350	
Krest	Not	Ready	Joyce	5350	None
FOPT	Not	Ready	Slominski	6030	None
Courant Snyder	Not	Ready	Joyce	5350	None
Autosteer	Not	Ready	Joyce	5350	None
SRKnobs	Not	Ready	Joyce	5350	None
DogLeg Adjustment	Not	Ready	Joyce	5350	None
Dogleg Calculator	Not	Ready	Joyce	5350	None
LEM	Not	Ready	Slominski	6030	None

Beam to BSY (multipass	Not	Ready			
Diagnostics	Not	Ready	Gonzales	7198	
Viewers	Not	Ready	DelaCruz	7029	None
Valves	Not	Ready	Gonzales	7198	None
Vacuum	Not	Ready	Gonzales	7198	None
Harps	Not	Ready	DelaCruz	7029	Beam P
BPMS	Not	Ready	Francis	7528	Beam P
Magnets	Not	Ready	Wood	7081	
Box Supplies	Not	Ready	Wood	7081	Power
Shunts	Not	Ready	Wood	7081	Power
Shunt Status Chas	Not	Ready	Broeker	5305	None
Shunt Adders	Not	Ready	Broeker	5305	Power
MPS	Not	Ready	Wright	7208	
BLMs	Not	Ready	Rich Wright	7208	None
FSD Ready	Not	Ready	Rich Wright	7208	None

Beam to Hall A	Not	Ready			
Software	Not	Ready	Bickley	7347	
LLAPPS	Not	Ready	Kjeldsen	7066	None
HLAPPS	Not	Ready	Joyce	5350	None
Diagnostics	Not	Ready	Gonzales	7198	
Viewers	Not	Ready	DelaCruz	7029	None
Valves	Not	Ready	Gonzales	7198	None
Vacuum	Not	Ready	Gonzales	7198	None
Harps	Not	Ready	DelaCruz	7029	Beam P
BPMS	Not	Ready	Francis	7528	Beam P
Calorimiter	Not	Ready	Freyberger	6268	None

/tmp/tmp.YGBFC195oX		Wed Aug 31 09:58:09 2011			10
Radiation Checkli	Not Ready	Hamlette	7219		
Hall A Checklist	Not Ready	Hamlette	7219	None	
Magnets	Not Ready	Wood	7081		
Trims	Not Ready	Broeker	5305	None	
Box Supplies	Not Ready	Broeker	5305	Power	
Moeller Quads	Not Ready	Wood	7081	None	
Compton Dipole PS	Not Ready	Wood	7081	None	
9th Dipole Mapper	Not Ready	Gonzales/Hi	7198/74	None	
MPS	Not Ready	Lauze	7186		
Ion Chambers	Not Ready	Mel Washing	6243	Beam P	
Fast Raster	Not Ready	Wright	7028	None	
Diffuser	Not Ready	Wright	7028	None	
Target Movement	Not Ready	Wright	7028	None	
Compton Electron	Not Ready	Wright	7208	None	
Moeller Target	Not Ready	Wright	7208	None	
BLMs	Not Ready	Wright	7208	None	
Tune BLA Cavity	Not Ready	DelaCruz	7029	None	
BLA	Not Ready	Allison	5231	None	
FSD Ready	Not Ready	Wright	7208	None	
Controls	Not Ready	Cumbia	5839		
CAMAC	Not Ready	Stitts	7132	None	
ioc's	Not Ready	Cumbia	5839	None	
Network	Not Ready	Cumbia	5839	None	
Dump	Not Ready	Gonzales	7198		
High Power	Not Ready	Gonzales	7198	None	
Targets	Not Ready				
Target	Not Ready			None	

Beam to Hall B	Not Ready				
Software	Not Ready	Bickley	7347		
LLAPPS	Not Ready	Kjeldsen	7066	None	
HLAPPS	Not Ready	Joyce	5350	None	
Diagnostics	Not Ready	Gonzales	7198		
Viewers	Not Ready	DelaCruz	7029	None	
Valves	Not Ready	Gonzales	7198	None	
Vacuum	Not Ready	Gonzales	7198	None	
Harps	Not Ready	DelaCruz	7029	Beam P	
2C21 & 2C24 Harp	Not Ready	Tilles	7566	None	
BPMS	Not Ready	Francis	7528	Beam P	
nAmp BPMS	Not Ready	Cole	5920	Beam P	
Radiation Checkli	Not Ready	Hamlette	7219		
Hall B Checklist	Not Ready	Hamlette	7219	None	
Magnets	Not Ready	Wood	7081		

/tmp/tmp.YGBFCl95oX	Wed Aug 31 09:58:09 2011	11
Trims	Not Ready Broeker 5305	None
Box Supplies	Not Ready Broeker 5305	Power
MPS	Not Ready Lauze 7186	
BLA	Not Ready Allison 5231	None
FSD Ready	Not Ready Wright 7208	None
Controls	Not Ready Cumbia 5839	
CAMAC	Not Ready Stitts 7132	None
ioc's	Not Ready Cumbia 5839	None
Network	Not Ready Cumbia 5839	None
Dump	Not Ready Tiles 7566	
Faraday Cup	Not Ready Tilles 7566	None
Tagger Dump	Not Ready Tilles 7566	None
Targets	Not Ready	
HDICE Ready	Not Ready	None

Beam to Hall C	Not Ready	
Software	Not Ready Bickley 7347	
LLAPPS	Not Ready Kjeldsen 7066	None
HLAPPS	Not Ready Joyce 5350	None
Diagnostics	Not Ready Gonzales 7198	
OTR	Not Ready Delacruz 7029	Beam P
Viewers	Not Ready Delacruz 7029	None
Valves	Not Ready Gonzales 7198	None
Vacuum	Not Ready Gonzales 7198	None
Harps	Not Ready Delacruz 7029	Beam P
BPMs	Not Ready Francis 7528	Beam P
Radiation Checkli	Not Ready Hamlette 7219	
Hall C Checklist	Not Ready Hamlette 7219	None
Magnets	Not Ready Wood 7081	
Trims	Not Ready Broeker 5305	None
Compton Trims	Not Ready Broeker 5305	None
Compton Power Sup	Not Ready Broeker 5305	None
Moller Quads	Not Ready Beaufait 7131	None
Arc String Power	Not Ready Broeker 5305	Power
MPS	Not Ready Lauze 7186	
Ion Chambers	Not Ready Wright 7208	None
Compton Electron	Not Ready Beaufait 7131	None
Tungston Plug H2O	Not Ready Beaufait 7131	None
Exit window H2O f	Not Ready Beaufait 7131	None
Raster	Not Ready Mahoney 7024	Beam P
Halo Monitor	Not Ready Delacruz 7029	None
Compton Vacuum Va	Not Ready Gonzales 7198	None
Other Vacuum Valv	Not Ready Gonzales 7198	None

/tmp/tmp.YGBFCl95oX

Wed Aug 31 09:58:09 2011

12

Burn Thru Detecto	Not Ready	Gonzales	7198	None
Diffuser H2O Flow	On Hold	Beaufait	7131	None
Target Motion	Not Ready	Greg Smith	5405	None
Target Pressure S	Not Ready	Beaufait	7131	None
BLMs	Not Ready	Rich Wright	7208	None
Tune BLA Cavity	Not Ready	DelaCruz	7029	None
BLA	Not Ready	Allison	5231	None
FSD Ready	Not Ready	Rich Wright	7208	None
16" Gate Valve	Not Ready	Mahoney	7024	None
Controls	Not Ready	Cumbia	5839	
CAMAC	Not Ready	Stitts	7132	None
ioc's	Not Ready	Cumbia	5839	None
Network	Not Ready	Cumbia	5839	None
Dump	Not Ready	Gonzales	7198	
High Power	Not Ready	Gonzales	7198	None
Repairs	Not Ready	Dillion-Tow	7563	None
Targets	Not Ready			
Target	Not Ready			None

Might be removed?????
