Hall B Installation Schedule as of September 21, 2017
Note:   Two shift installation begins on October 2nd and ends on November 10th.  Denny, Dan, and Morgan will work second shift until CTOF is installed, then Todd will replace Dan.
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° Task Name _ Duration _ Start _ Finish .
7 7 solenoidcommissionedand mapped  Odays  Thu9/21/17  Thu9/21/17
8 Remove mapping equipment 4 hrs Thu 9/21/17 hu9/21/17
0 align upstream ctof ring day Thu 9/21/17 hu9/21/17
9 install upstream ctof ring 4 hrs Thu 9/21/17 hu 9/21/17
1 ® jinstallCND 3 days Frio/22/17 ue 9/26/17
3 set up CTOF heavy shield tables day Frio/22/17 Fri9/22/17
2 remove and store CND boxes 4 hrs Wed 9/27/17 Wed 9/27/17
4 Test solenoid overnight 3 days Wed 9/27/17 Fri 9/29/17
5 Remove solenoid water cooled leads and day Mon 10/2/17 Mon 10/2/17
other utilities to move solenoid to 20 foot
position
7 Install and align downstream CTOF ring day Mon 10/2/17 Mon 10/2/17
6 move solenoid to 20 foot position, remove day Mon 10/2/17 Mon 10/2/17
and install crosswalk
8 ¥ install CTOF tooling day Mon 10/2/17 Mon 10/2/17
9 align CTOF tooling and downstream ring day Tue 10/3/17 Tue 10/3/17
install and align 48 CTOF counters, 2 counters 30 days Wed 10/4/17 Thu 10/26/17
per shift, 4 techs per shift, 1 survey tech per
shift
30 ™ SVT transfer electronics to the SVT cart (to be 4days Wed 10/25/17  Fri 10/27/17
done before moving SVT cart to the Hall)
21 remove CTOF tooling and store 1 day Thu 10/26/17 Thu 10/26/17
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